EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 2010-09-17

2. Agency: 023

3. Bureau: 10

4. Name of this Investment: Federal Supply Service 19

5. Unique Project (Investment) Identifier (UPI): 023-10-01-14-01-1030-00

6. What kind of investment will this be in FY 2012?: Mixed Life Cycle
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2001 or earlier

a. Provide a brief summary of the investment and justification, including a brief description of how
this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.

The FSS-19 system, which became operational in 1980, supports the FAS Offices of General Supplies
and Services, Integrated Technology Services, Assisted Acquisition Services, and Acquisition
Management in attaining their goals of providing best value for the customer. The system also provides
support to the FAS Customer Supply Center (CSC) and GSA Advantage! systems. Internal FSS-19
customers include FAS personnel located in the acquisition centers, depots in Region 2 (NY) and Region
9 (San Francisco), and the Office of Customer Accounts and Research. External users (in other Federal
agencies and the military, District of Columbia government, eligible State and local governments, and
educational institutions receiving Federal funds) send orders to FSS-19 through other systems such as
the Defense Automated Addressing System, CSC, Warehouse Management System, GSA Advantage!,
and the Touch Tone Ordering System for the U.S. Postal Service. Over 210,000 customers use FSS-19
each year. FSS-19 is an end-to-end order processing system, performing all major phases of the order
process. Automation features of FSS-19 include supply decision-making and routing of customer orders
to the stock or special order programs, maintaining backorders, processing cancellations, providing the
status of all customer orders, sending billing data to the Office of Finance, retrieving data on-line,
maintaining summarized information on customer demand and the history of over 10 million orders,
reporting contract and purchase order data to the Federal Procurement Data System, interfacing with the
Central Contractor Registration System, managing pricing and cataloging of items, receiving and storing
stock, maintaining currency of items in stock and recommending stock replenishments, generating all
depot documentation for packing and shipping stock items, using Workload Selection Instruction so each
depot can determine how to consolidate shipments based on route, carrier and/or area, creating and
maintaining contracts, writing and amending purchase orders, tracking vendors, negotiating Schedules
and Special Iltem Numbers, maintaining vendor sales and payments data for the Industrial Funding Fee
(IFF) program, monitoring IFF activity and identifying late sales and payments, and notifying vendors
about various IFF problems. FSS-19 interfaces with the order processing systems mentioned above and
with various financial accounting systems (NEAR/Pegasys).

b. Provide any links to relevant websites that would be useful to gain additional information on the
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investment including links to GAO and IG reports.

NONE

9.
a. Provide the date of the Agency’s Executive/lnvestment Committee approval of this investment.
2010-08-17
b. Provide the date of the most recent or planned approved project charter. 2010-10-31

10. Contact information?
a. Program/Project Manager Name: *
Phone Number: *
Email: *
b. Business Function Owner Name (i.e. Executive Agent or Investment Owner): Jonathan T Folz
Phone Number: *
Email: *

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA): Project manager qualifications according to FAC-P/PM or DAWIA criteria is under
review for this investment.
e Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
e Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.
e Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or
DAWIA criteria.
e Project manager assigned but qualification status review has not yet started.
e No project manager has yet been assigned to this investment.
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Section B: Summary of Funding (Budget Authority for Capital Assets)

PY-1
and
earlier

Subtotal Planning & *
Acquisition(DME):

Subtotal O&M and b
Disposition Costs
(SS):

TOTAL FTE Costs *

TOTAL (not *
including FTE
costs):

TOTAL (including *
FTE costs):

*

Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY
2010
*

CY
2011

(CY Continuing
Resolution)

BY BY+1 BY+2 BY+3
2012 2013 2014 2015
* * * *

* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *

*

* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
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Table I.B.1: Summary of Funding
(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY-1 PY CY BY BY+1
and 2010 2011 2012 2013
earlier (CY Continuing
Resolution)
N

2. Insert the number of years covered in the column “PY-1 and earlier”:
3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:

*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

Table I.C.1 Contracts Table

Contract [ Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle & Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?
Awarded GS35F0343J NA * * $15.3 Time and Y 2009-10-01  2010-03-31 Full and
Materials Open
Competition
Awarded GS35F0400J NA * * $400.0 Time and Y 2009-10-09 2014-10-08 Full and
Materials Open
Competition
Awarded GS35F0164M NA * * $8.8 Time and N 2002-04-22 2011-09-30 Full and
Materials Open
Competition
Awarded GS35F4644G NA * * $2.1 Time and N 2009-10-01  2014-09-30 Full and
Materials Open
Competition
Awarded GS35F0343J NA * * $2.6 Time and Y 2002-07-08 2011-09-30 Full and
Materials Open
Competition
Awarded GS35F5212H NA * * $5.1 Time and N 2002-08-08 2010-09-30 Full and
Materials Open
Competition
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*

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:

a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *

c.Was the Acquisition Plan approved in accordance with agency requirements *

d.If "yes," enter the date of approval? *

e.Is the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 135147? *

g.If an Acquisition Plan has not been developed, provide a brief explanation.
*
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Part Il: IT Capital Investments

Section A: General

a.Confirm that the IT Program/Project manager has the following competencies: configuration
management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education.

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. Evaluation of cloud computing alternatives will begin in FY11

3. Provide the date of the most recent or planned Quality Assurance Plan 2010-06-30

4,
a.Provide the UPI of all other investments that have a significant dependency on the successful
implementation of this investment.
b.If this investment is significantly dependent on the successful implementation of another
investment(s), please provide the UPI(s).

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 2005-07-07

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2010-08-30
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Section B: Cost and Schedule Performance

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

FY08 DME * $2.3 $2.3 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%
FY07 DME * $5.9 $0.9 2006-10-01 2006-10-16 2007-09-30 2007-08-30 100.00% 100.00%
FYO07 SS * $22.4 $20.6 2006-10-01 2006-10-01 2007-09-30 2007-08-30 100.00% 100.00%
FYO05 SS * $15.2 $15.2 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%
FY04 SS * $10.6 $10.6 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00% 100.00%
FY08 SS * $22.5 $22.5 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%
FY03 SS * $13.8 $13.8 2002-10-01 2002-10-01 2003-09-30 2003-09-30 100.00% 100.00%
FY06 SS * $21.4 $19.6 2005-10-01 2005-10-03 2006-09-30 2006-08-31 100.00% 100.00%
FY09 DME * $3.6 $3.6 2008-10-01 2008-10-01 2010-04-30 2010-04-30 100.00% 100.00%
FY06 DME * $5.1 $4.1 2005-10-01 2005-10-14 2006-09-30 2006-08-25 100.00% 100.00%
FY05 DME * $3.6 $2.3 2004-10-01 2004-10-01 2005-09-30 2005-09-30 100.00% 100.00%
FY09 SS * $16.4 $16.4 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%
FY10 DME: DME * $0.4 $0.4 2009-12-15 2009-12-15 2010-04-20 2010-04-20 100.00% 100.00%
Goldstar Phase Il
FY11 DME: DME * $0.4 $0.0 2011-01-05 2011-09-30 0.00% 0.00%
OCMS - SRC
Enhancements
FY10 DME: DME * $1.4 $1.4 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%
FSS-19 Gov't
Personnel & Sec
DME
FY12 SS: O&M SS * * * 2011-10-01 * 2012-09-30 * * *
(SS) FY12
FY11 SS: FSS-19 SS * $2.0 $0.8 2010-10-01 2010-10-01 2011-09-30 41.00% 41.00%
Gov't Personnel
& Sec
FY11 DME: DME * $0.3 $0.1 2010-11-15 2010-11-15 2011-09-30 33.00% 33.00%
FSS-19 Gov't

Personnel & Sec
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Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of DME or SS Agency EA Planned Cost [ Actual Cost ($M)] Planned Start Actual Start Planned Planned Percent] Actual Percent
Activity Transition Plan (M) Date Date Completion Date] Completion Date Complete Complete
Milestone
Identifier
DME
FY11 DME: DME * $0.2 $0.0 2011-01-12 2011-09-30 0.00% 0.00%
BAAR
FY10 DME: DME * $2.0 $2.0 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%
FSS-19

Aggregated DME
(Size LT 250K)

FY10 DME: DME * $2.8 $2.6 2010-05-03 2010-05-03 2011-04-22 85.00% 94.00%
Parallel
Contracting

FY12 DME: DME DME * * * 2011-10-01 * 2012-09-30 * * *
(FY12)

FY10 SS: FSS-19 SS * $2.7 $2.7 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%
Gov't Personnel
& Sec

FY10 SS: O&M SS * $16.0 $14.9 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%
(SS) FY10

FY11 DME: Mass DME * $0.2 $0.0 2011-01-05 2011-09-30 0.00% 0.00%
Mods

FY11 DME: DME * $0.3 $0.0 2010-11-15 2011-09-30 0.00% 0.00%
OCMS - QC

Function
Enhancement

FY13 DME: DME DME * * * 2012-10-01 * 2013-09-30 * * *
(FY13)

FY13 SS: 0&M ss * * * 2012-10-01 * 2013-09-30 * * *
(SS) FY13

FY11 SS: O&M SS * $21.8 $8.9 2010-10-01 2010-10-01 2011-09-30 41.00% 41.00%
(SS) FY11

FY14 DME: DME DME * * * 2013-10-01 * 2014-09-30 * * *
(FY14)

FY14 SS: O&M DME * * * 2013-10-01 * 2014-09-30 * * *
(SS) FY14

FY15 DME: DME DME * * * 2014-10-01 * 2015-09-30 * * *
(FY15)
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Table 11.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

FY15 SS: O&M SS * * * 2014-10-01 * 2015-09-30 * * *
(SS) FY15

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion. The Parallel Contracting effort is ahead of schedule. The CPI
and SPI are still on track and there is no corrective action required at this time.

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting
whether actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program

requirements. The details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis.
2009-05-29

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation?
no
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Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name Type of Financial System BY Funding
* * * *
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Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table 11.D.1. Customer Table:

Customer Agency Joint exhibit approval date

NONE

Table 11.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)
* * *

Table I1.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner Partner exhibit 53 UPI CY Monetary CY “In-Kind” CY BY Monetary BY “In-Kind” BY
Agency (BY 2012) Contribution Contribution Fee-for-Service Contribution Contribution Fee-for-Service

NONE

Table I1.D.4. Legacy Systems Being Replaced

Name of the Legacy Current UPI Date of the System
Investment of Systems Retirement
* * *

Page 12/ 16 of Section300 OMB Circular No. A11 (2010)



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section E: Performance Information

Table |.E.1a. Performance Metric Attributes

Measurement Area Measurement Measurement Indicator | Reporting Frequency Unit of Measure Performance Measure Baseline Year Baseline
(For IT Assets) Grouping Direction Established for this
(For IT Assets) measure
(Crigination Date)
Mission and Business Goods Acquisition Increase business annual business volume - increase 47.125M 2010-10-31
Results volume dollars
Fiscal Year Target Actual Results Target Last Updated
“Met” or “Not Met”
2010 48.389M 208(M) Met 2011-02-28
Mission and Business Reporting and Increase business annual Business volume - increase 47.125M 2011-10-31
Results Information volume dollars
Fiscal Year Target Actual Results Target Last Updated
“Met” or “Not Met”
2011 48.389M Not Due 2010-09-17
Mission and Business Goods Acquisition Increase business monthly Business volume - increase 47.125 M 2011-10-31
Results volume dollars
Fiscal Year Target Actual Results Target Last Updated
“Met” or “Not Met”
2012 48.389 M Not Due 2010-09-17
Mission and Business Goods Acquisition Increase business monthly business volume dollars increase $47.125M 2009-10-30
Results volume.
Fiscal Year Target Actual Results Target Last Updated
“Met” or “Not Met”
2009 $48.389M $53.241M Met 2011-02-28
Customer Results Customer Satisfaction Increase customer base quarterly Number of valid increase 1,039,327 2011-10-31
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Customer Results Customer Satisfaction

Customer Satisfaction

Customer Results

Customer Results Customer Satisfaction

Processes and Activities Errors

of Civilian, Military, State
and Local customers

Increase customer
satisfaction as indicated
by survey.

Increase customer
satisfaction as indicated
by survey.

Increase customer
satisfaction as indicated
by survey. Available in
4th quarter

Increase Quality of
system changes
requested by Customer

2011

2012

monthly

2009

annual

2012

annual

2010

quarterly

customers listed in the
Customer Address File
(CAF)

Increase by 3.5%

increase by 3.5%

Inquiries received from
stakeholders

78.6

Respondents rating:
100% equals total
possible

78.6

Respondents rating:
100% equals total
possible

77.6

% of system changes
made to the Production
Environment without

.9% increase

increase

73.3

increase

increase

75

increase

Not Met

Not Due

72.6

Not Met

72.6

Not Due

71.6

Not Met

95%

2011-02-28

2011-02-28

2009-10-30

2010-09-17

2011-10-31

2010-09-17

2010-10-31

2011-02-28

2011-10-30
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Technology Availability
Technology Availability
Technology Availability
Technology Availability

Percentage of servers

(Unix and mainframe)

that meet the monthly
availability goals

Percentage of servers

(Unix and mainframe)

that meet the monthly
availability goals

Percentage of servers

(Unix and mainframe)

that meet the monthly
availability goals

Percentage of servers

(Unix and mainframe)

that meet the monthly
availability goals

2011

monthly

2009

monthly

2010

monthly

2011

monthly

defects and/or
unexpected results

96%

availability goals

100%

Servers meeting
availability goals

99 - 100%

% of servers meeting
goals

99.8%

% of servers meeting
availability goals

96.4%

increase

99.00%

increase

100

increase

100%

increase

Met

99%

Not Met

99%

Met

99%

Met

99%

2011-02-28

2009-10-30

2010-09-17

2010-10-31

2010-12-23

2011-10-31

2011-02-28

2011-08-31
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Processes and Activities

Processes and Activities

Efficiency

Complaints

* - Indicates data is redacted.

Reduce the cycle time to
process offers or to
process modifications

Reduce the cycle time to
process offers or to
process modifications.

2012

quarterly

2010

monthly

2009

100%

cycle time

95 Days

cycle time

95 Days

decrease

Offers= 96.7 days

decrease

Offers = 77.9 days Mods
=14.2 days (Total 92.1
days)

Not Due

97.8 Days

Not Met

97.8 Days

Met

2010-09-17

2010-10-31

2011-02-28

2009-10-30

2011-02-28
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